

Shrimp Aquaculture Dialogue | Timeline of Activities and Milestones Version 4, November 09

		PHASES				
		Initial Outreach	Structure Decision-Making	Develop Draft Standards	Second Stage Outreach	Finalize
2009	Jan-Mar		<ul style="list-style-type: none"> Review and agree on GSC decision-making process 			
	Apr-Jun		<ul style="list-style-type: none"> GSC webex to build alignment on outreach / technical input strategies Form technical input groups (if needed) 	<ul style="list-style-type: none"> GSC webex to refine consolidated standards doc GSC meeting in Paris on outstanding issue Initiate TWGs (as needed) 	<ul style="list-style-type: none"> Draft outreach approach 	
	Jul-Sep		<ul style="list-style-type: none"> 	<ul style="list-style-type: none"> GSC webex conference calls to refine consolidated standards doc (cont) GSC meeting in Paris on outstanding issues Sept 15-17. Integrate results of GSC leader groups 	<ul style="list-style-type: none"> Finalize Stakeholder outreach approach and begin engagement 	<ul style="list-style-type: none"> GSC consultation with Regional Advisors on draft standards
	Oct-Dec		<ul style="list-style-type: none"> 	<ul style="list-style-type: none"> Integrate additional : recommendations from leader group and TWGs (cont'd) 	<ul style="list-style-type: none"> Continued outreach with stakeholders on outstanding issues 	<ul style="list-style-type: none"> GSC to internally revise draft standards GSC meeting (Nov 11-13 in BKK)
	Jan-Feb 2010				<ul style="list-style-type: none"> Outreach with stakeholders to inform about the public period 	<ul style="list-style-type: none"> GSC meeting (Feb 3&4, Paris)

Shrimp Aquaculture Dialogue | Timeline of Activities and Milestones Version 4, November 09

					comment	
	March-April 2010				ShAD Jakarta meeting (Full Dialogue and GSC Meeting)	<ul style="list-style-type: none"> • First public comment period (Mar-April) • LG integration of feedback and response to public comments
	May – June 2010				Outreach with stakeholders to inform about the ShAD draft standards	<ul style="list-style-type: none"> • LG integration of feedback and response to public comments • GSC meeting (June 23-25 – Washington, DC)
	July-August 2010				Outreach with stakeholders to inform about the ShAD draft standards and public comments received	<ul style="list-style-type: none"> • LG integration of feedback and response to public comments • Development of revised ShAD standards
	Sept-Oct 2010					<ul style="list-style-type: none"> • GSC Meeting (Sept 28-Oct 1, Paris, France) • Finalize Standards for Public Comment 2 • Second public comment period (Oct - Nov)
	Nov-Dec 2010					<ul style="list-style-type: none"> • Second public comment period (Oct - Nov) (cont'd) • Final GSC meeting to celebrate completion; media / press events • Final Standards Dec. 20

Shrimp Aquaculture Dialogue | Timeline of Activities and Milestones Version 4, November 09

GSC MEETINGS – Past and Future

1. Brussels April 30th 2009
2. Paris, June 16-18 2009
3. September 15, 16 and 17, Paris
4. November 11, 12 and 13, Bangkok
5. February 3 &4, 2010 - Paris
6. June 23-25, 2010 – Washington, DC
7. Sept. 28-Oct.1, 2010: Paris, France
8. November 2010: location to be determined (option depending on feedback during 2nd Public Comment Period)